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ADOPTED

The Honorable Board of Supervisors BOARD OF SUPERVISORS
County of Los Angeles COUNTY OF LOS ANGELES
383 Kenneth Hahn Hall of Administration 31 November 7, 2012
500 West Temple Street

Los Angeles, California 90012 ;atw d.
SACHI A. HAMAI

Dear Supervisors: EXECUTIVE OFFICER

CHANGES IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
HOLLISTON AVENUE, ET AL.
IN THE UNINCORPORATED COMMUNITY OF ALTADENA
(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a public works
construction contract for Holliston Avenue, et al., in the unincorporated community of Altadena.

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work related to reconstruction of roadway pavement, with an
increase in the contract amount of $47,940, will have no significant effect on the environment and
approve the changes and increased amount for Project ID No. RDC0015526 — Holliston Avenue, et
al., for the variations in bid quantities and removal and installation of a drain line, in the
unincorporated community of Altadena, performed by Palp, Inc., dba Excel Paving Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the
changes in this public works construction contract in support of the timely completion of the project
while avoiding delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by the Board to order
changes in work up to $10,000 for construction contracts. Enclosed for the Board's approval are
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changes in work in excess of the Director's delegated limit, which are required to complete the
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015526, with an increase in the contract amount of $47,940, is included in the
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Board on
May 21, 2012, to an apparent responsible contractor with the lowest responsive bid in accordance
with the State Public Contract Code, the Board's directives, and as recommended by the Director or
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
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Division.

Respectfully submitted,

Spet Jartes

GAIL FARBER
Director

GF:JTS:g
Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGES IN WORK (APPROVE)
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PROJECT ID NO. RDC0015526 — Holliston Avenue, et al., (in the unincorporated
community of Altadena), Supervisorial District 5, Contractor: Palp, Inc., dba Excel
Paving Company.

Project Description:

Reconstruction of roadway pavement and the performance of other appurtenant work.

Changes in Work:

(1) Variations in bid quantities $28,540.00
(2) Remove and install drain line 19.400.00
Total $47,940.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) During removal of existing curb and gutter, an 18-inch corrugated metal pipe drain
line was discovered. Since the existing pipe is deteriorated and located directly below
the roadway to be reconstructed, it is necessary to replace this line and encase the new
pipe in concrete.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be
negotiated as provided in Subsection 3-2 of the contract specifications.

Seven additional working days will be required because of these changes.

Financial information:

The project cost will be financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for these changes in work is included in the Fifth
Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road
Fund Budget.
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Revised Contract Amount:

Original contract amount $791,783.75

Changes in work to be approved 47,940.00

Revised contract amount $839,723.75

Percent total change to original contract amount 6%
CM:lg
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